



Hon'ble Chief Minister's Announcements

Report Type- General

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

(1) (1) (1) 10014	12/04/2015 Commissioned	SUDKAIN KHURD UCHANA KALAN UCHANA -Block Jind	Construction of New Road from Sudkain Khurd to Sudkain Kalan.	Commissioned FC-Agriculture H.S.A.M.B. 08/04/2016 28/03/2017	Road ID-5767. Length: 5.59 km. Announcement transferred from PWD, B&R to HSAMB on 16.10.2015. A/A granted for Rs.2.20 crore on 21.01.2016. Work allotted on 08.04.2016 and completed on 28.03.2017.	19600000 19600000 16292000 16292000
----------------------------------	--------------------------------	--	--	--	---	--

DC Office Status & DC Remarks: Commissioned & Work completed

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 19600000
Funds Issued: 13030000
Admin. Approved:
19600000
Funds Spent: 13030000

(2) (2) (2) 10015	12/04/2015 Commissioned	KHERI SAFFA UCHANA KALAN UCHANA -Block Jind	Construction of Road from Kheri Saffa to Karsindhu via Kharakbura.	Commissioned FC-Agriculture H.S.A.M.B. 04/07/2016 03/05/2017	Road ID-6185. Length: 4.46 km. A/A granted for Rs.195 lacs on 30.03.2016. Work allotted on 04.07.2016 and completed on 28.03.2017	19500000 19500000 12914000 12914000
----------------------------------	--------------------------------	--	--	--	---	--

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 19500000
Funds Issued: 8518000
Admin. Approved:
19500000
Funds Spent: 8518000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre,Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

(3) (3) (3) 10016	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	Construction of Ghogrian to Karsindhu.	Commissioned FC-Agriculture H.S.A.M.B. 09/02/2016 15/05/2017	Road ID-5766. Length:7.54 km, Path: 5 karam. A/A granted for Rs.304.70 lacs. Work completed on 10.05.2017.	34069000 34069000 22127000 22127000
----------------------------------	--------------------------------	---	---	--	---	--

DC Office Status & DC Remarks: Commissioned & Work completed on 14.5.2017.

Likely Date of Initiation: Estimate Cost: 30469000
Likely Date of Completion: Funds Issued: 17944000
Admin. Approved:
30469000
Funds Spent: 17944000

(4) (4) (4) 10024	12/04/2015 Commissioned	UCHANA CONSTY. UCHANA KALAN UCHANA -Block Jind	Construction of Road from Alewa to Thua via Shamdo.	Commissioned FC-Agriculture H.S.A.M.B. 10/11/2015 30/04/2017	Road ID-7905. Length: 12.52 Km. Path: 6 & 7 karam. A/A granted for Rs.4.26 Crore on 08.09.2015. Work allotted on 02.11.2015 and completed on 30.04.2017.	42600000 42600000 44381000
----------------------------------	--------------------------------	---	--	--	--	----------------------------------

DC Office Status & DC Remarks: Commissioned & work completed.

Likely Date of Initiation: Estimate Cost: 42600000
Likely Date of Completion: Funds Issued: 35761000
Admin. Approved:
42600000
Funds Spent: 35761000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

(5) (5) (5) 10026	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	Construction of Road from Bhagwanpura to Ghaso Kalan Railway Station.	Commissioned FC-Agriculture H.S.A.M.B. 30/09/2016 30/04/2017	Road ID-6852. Length: 2.91 km. Path 5 & 6 karam. A/A granted for Rs.96.96 lacs on 15.06.2016. Work allotted on 30.09.2016 and completed on 30.04.2017.	9696000 9696000 7255000 7255000
----------------------------------	--------------------------------	---	---	--	--	--

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 9696000
Likely Date of Completion: Funds Issued: 5790000
Admin. Approved: 9696000
Funds Spent: 5790000

(6) (6) (6) 10027	12/04/2015 Commissioned	PAHLWAN UCHANA KALAN UCHANA -Block Jind	Construction of Road from Pahlwan to Tarkha via Kharakbura	Commissioned FC-Agriculture H.S.A.M.B. 30/09/2016 30/05/2017	Road ID-7902. Length: 5.27 km. Path: 5 karam. A/A granted for Rs.171.14 lacs on 15.06.2016. Work allotted on 30.09.2016 and completed on 30.04.2017.	17114000 17114000 12391000 12391000
----------------------------------	--------------------------------	--	--	--	--	--

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 17114000
Likely Date of Completion: Funds Issued: 7528000
Admin. Approved:
17114000
Funds Spent: 7528000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Agriculture & Farmers Welfare						
Department : H.S.A.M.B.						
(7) (7) (7) 10130	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of the roads of Marketing Board and PWD (B&R) New roads of Marketing Board 1 Siwanamal to Bhambhewa Special Repair of PWD B&R Roads:- 1 Jamni to Gangouli, Bhambhewa via Pillu Khera 2 Safidon to Haat via Bagru Kalan, Sarfabad, Anchera Kalan 3 Kalwa to Kalawati, Butani, Haat 4 Gangouli to Haat via Hadwa, Ram Nagar 5 Pillu Khera to Jind Gohana PWD Road Lalit Khera via Dhadouli, Badhtana	Commissioned FC-Agriculture H.S.A.M.B. 09/12/2015 30/11/2016	Road ID-7946. Length: 3.97 Km. A/A granted for Rs.1.51 crore on 08.09.2015. Work completed on 30.11.2016.	15100000 15100000 14601000 14601000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

DC Office Status & DC Remarks: Commissioned & Work Completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 15100000
Funds Issued: 13472000
Admin. Approved:
15100000
Funds Spent: 13472000

(8) (8) (8) 10395	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	Construction of road from Chuharpur to Hassanpur.	Commissioned FC-Agriculture H.S.A.M.B. 15/11/2016 14/06/2017	Road ID-7901. Length: 3.42 km. Path: 5 Karam. A/A granted for Rs.136 lacs on 01.04.2016. Work allotted on 15.11.2016 and completed on 28.03.2017	13600000 13600000 10004000 10004000
----------------------------------	--------------------------------	---	--	--	--	--

DC Office Status & DC Remarks: Commissioned & work completed. Outstanding liability approx 90 Lacs.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 13600000
Funds Issued: 6793000
Admin. Approved:
13600000
Funds Spent: 6793000

(9) (9) (9) 10396	24/05/2015 Commissioned	Safidon SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of roads of Marketing Board and PWD (B&R). The new road of Marketing Board is Anchera Khurd to Harigarh.	Commissioned FC-Agriculture H.S.A.M.B. 03/12/2015 31/10/2016	Road ID-7243. Length: 1.93 Km. A/A granted for Rs.79.36Lac on 07.09.2015. Work allotted on 03.12.2015 and completed on 20.06.2016.	7936000 7936000 8257000
----------------------------------	--------------------------------	--	--	--	--	-----------------------------------



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

DC Office Status & DC Remarks: Commissioned & Work Complete.

Likely Date of Initiation: Estimate Cost: 7936000
Likely Date of Completion: Funds Issued: 7546000
Admin. Approved: 7936000
Funds Spent: 7546000

(10) (10) (10) 10397	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of roads of Marketing Board and PWD (B&R). New road of Marketing Board is Haat to Khurad.	Commissioned FC-Agriculture H.S.A.M.B. 28/06/2016 31/03/2017	Road ID-7948. Length:3.20 km. A/A granted for Rs.128 lacs on 01.04.2016. Work allotted on 28.06.2016 and completed on 24.03.2017.	12800000 12800000 11170000 11170000
-------------------------------------	--------------------------------	--	--	--	---	--

DC Office Status & DC Remarks: Commissioned & Commissioned on 24.3.2017

Likely Date of Initiation: Estimate Cost: 12800000
Likely Date of Completion: Funds Issued: 11170000
Admin. Approved: 12800000
Funds Spent: 11170000

(11) (11) (11) 10398	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of roads of Marketing Board and PWD (B&R). New road of Marketing Board is Singhana to Panju Khurd.	Commissioned FC-Agriculture H.S.A.M.B. 03/12/2015 30/11/2016	Road ID-7247. Length: 3.25 km. A/A granted for Rs.1.49crore on 07.09.2015. Work allotted on 20.11.2015 and completed on 30.09.2016.	14900000 14900000 14355000 14355000
-------------------------------------	--------------------------------	--	---	--	---	--



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

DC Office Status & DC Remarks: Commissioned & Work completed on 9.10.2016

Likely Date of Initiation: Estimate Cost: 14900000
Likely Date of Completion: Funds Issued: 12617000
Admin. Approved: 14900000
Funds Spent: 12617000

(12) (12) (12) 10399	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 crore for construction and special repair of roads of Marketing Board and PWD (B&R). New road of HSAMB is Panju Kalan to Khera Khemawali.	Commissioned FC-Agriculture H.S.A.M.B. 30/06/2016 31/03/2017	Road ID-6299. Length: 3.03 km. A/A granted for Rs.64 lacs on 01.04.2016. Work allotted on 30.06.2016 and completed on 30.11.2016.	6400000 6400000 6203000 6203000
-------------------------------------	--------------------------------	--	--	--	---	--

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 6400000
Likely Date of Completion: Funds Issued: 6203000
Admin. Approved: 6400000
Funds Spent: 6203000

(13) (13) (13) 10400	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of roads of PWD (B&R) and Marketing Board. New road of HSAMB is Bahadurgarh to Rojhla.	Commissioned FC-Agriculture H.S.A.M.B. 04/07/2016 28/03/2017	Road ID-7949. Length: 3.294 km. A/A granted for Rs.132 lacs on 01.04.2016. Work allotted on 04.07.2016 and completed on 28.03.2017.	13200000 13200000 7136000 7136000
-------------------------------------	--------------------------------	--	---	--	---	--



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

DC Office Status & DC Remarks: Commissioned & Work completed on 31.3.2017.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 13200000
Funds Issued: 3810000
Admin. Approved:
13200000
Funds Spent: 3810000

(14) (14) (14) 10401	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of roads of PWD (B&R) and Marketing Board. New road of HSAMB is Karkhana to Sila Kheri.	Commissioned FC-Agriculture H.S.A.M.B. 03/12/2015 30/11/2016	Road ID-7947. Length: 2.44 Km. A/A granted for Rs.1.02 Crore on 08.09.2015. Work allotted on 01.12.2015 and completed on 30.11.2016.	10200000 10200000 10900000
-------------------------------------	--------------------------------	--	--	--	--	----------------------------------

DC Office Status & DC Remarks: Commissioned & Work Completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 10200000
Funds Issued: 9531000
Admin. Approved:
10200000
Funds Spent: 9531000

(15) (15) (15) 10402	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crores for construction and special repair of roads of Marketing Board and PWD (B&R). New Road of HSAMB is Ratta Khera to Kharkhana.	Commissioned FC-Agriculture H.S.A.M.B. 01/07/2016 31/03/2017	Road ID-7950. Length: 3.34 km. A/A granted for Rs.108 lacs on 01.04.2016. Work allotted on 01.07.2016 and completed on 24.03.2017.	10800000 10800000 6940000 6940000
-------------------------------------	--------------------------------	--	---	--	--	--



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Agriculture & Farmers Welfare

Department : H.S.A.M.B.

DC Office Status & DC Remarks: Commissioned & Work completed on 27.3.2017

Likely Date of Initiation: Estimate Cost: 10800000
Likely Date of Completion: Funds Issued: 2404000
Admin. Approved: 10800000
Funds Spent: 2404000

(16) (16) (16) 10461	12/04/2015 Commissioned	MAKHAND UCHANA KALAN UCHANA -Block Jind	Construction of road from Makhand to Uchana.	Commissioned FC-Agriculture H.S.A.M.B. 31/08/2015 30/04/2017	Road ID-7903. Length 7.69 km, Path: 5 karam, A/A granted for Rs.274.77 lacs on 28.10.2015. Work allotted on 05.12.2015 and completed on 30.04.2017.	27477000 27477000 17478000 17478000
-------------------------------------	--------------------------------	--	---	--	---	--

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 27477000
Likely Date of Completion: Funds Issued: 16061000
Admin. Approved: 27477000
Funds Spent: 16061000

(17) (17) (17) 12526	23/05/2016 Commissioned	Julana JULLANA JULANA -Block Jind	Construction of Road- from village Baganwala to Rajthal Length: 1.326KM	Commissioned FC-Agriculture H.S.A.M.B. 05/12/2016 31/05/2017	Road ID-8264. Length: 1.348 km. A/A granted for Rs.43.51 lacs on 01.08.2016. Work allotted on 01.12.2016 and completed on 30.04.2017.	4351000 4351000 4354000
-------------------------------------	--------------------------------	--	---	--	---	-------------------------------

DC Office Status & DC Remarks: Commissioned & work completed.

Likely Date of Initiation: Estimate Cost: 4351000
Likely Date of Completion: Funds Issued: 1483000
Admin. Approved: 4351000
Funds Spent: 1483000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : C.M. Secretariat

Department : C.M. Secretariat

(18) (1) (1) 12523	23/05/2016 Commissioned	Julana JULLANA JULANA -Block Jind	Grant of Rs. 21.00 Lac for Brahman Dharmshala, Julana out of which Rs. 11.00 Lac will be granted from Discretionary Grant of Hon'ble Chief Minister, Rs 5.00 lac will be given by Sh. Birender Singh, Hon'ble Union Minister, Rural Development and Sanitation and Rs. 5.00 Lac will be granted by the Hon'ble MP Sonepat, MPLAD.	Commissioned Supdt-CMSectt C.M. Secretariat	Sanction of Rs. 11,00,000/- lac issued to Brahman Sabha Halka Julana, Jind vide U.O. No. CMH-1GA/2016/1842, dated 22.2.2017.	2100000 1100000 1100000 1100000
-----------------------------------	--------------------------------	--	---	---	--	--

DC Office Status & DC Remarks: Commissioned & Commissioned.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 2100000
Funds Issued:
Admin. Approved:
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	---	----------------------------	---

Head Deptt. : C.M. Secretariat

Department : C.M. Secretariat

(19) (2) (2) 18473	07/05/2017 Commissioned	Uchana UCHANA KALAN UCHANA -Block Jind	Grant of Rs. 51 lakhs for air conditioning system of auditorium of Rajiv Gandhi Mahavidyalaya Uchana.	Commissioned Supdt-CMSectt C.M. Secretariat	Amount has been allocated on 22.05.2017	5100000 5100000 5100000 5100000
-----------------------------------	--------------------------------	---	---	---	---	--

*DC Office Status & DC Remarks: Commissioned & Commissioned.*Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 5100000
Funds Issued: 5100000
Admin. Approved: 5100000
Funds Spent: 5100000

(20) (3) (3) 18476	07/05/2017 Commissioned	Jind JIND JIND -MC Jind	Grant of Rs. 21 lakhs for construction of rooms in Gopal Vidya Mandir Jind.	Commissioned Supdt-CMSectt C.M. Secretariat	Amount has been allocated on 22.5.2017	2100000 2100000 2100000 2100000
-----------------------------------	--------------------------------	----------------------------------	---	---	--	--

*DC Office Status: Commissioned*Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 2100000
Funds Issued: 2100000
Admin. Approved: 2100000
Funds Spent: 2100000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Education - School

Department : Education (Elementary)

(21) (1) (1) 17943	18/12/2016 Commissioned	Narwana NARWANA NARWANA -Block Jind	Upgradation of Govt. Primary School Bidhrana to Middle School.	Commissioned FC-School Education Education (Elementary)	Commissioned on 10.04.2017.	
-----------------------------------	--------------------------------	--	--	---	-----------------------------	--

DC Office Status & DC Remarks: Commissioned & commissioned

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost:
Funds Issued:
Admin. Approved:
Funds Spent:

(22) (2) (2) 17963	18/12/2016 Commissioned	Narwana NARWANA NARWANA -Block Jind	Upgradation of Govt. Primary School Dhani (Narwana) to Middle School.	Commissioned FC-School Education Education (Elementary)	Commissioned on 10.04.2017.	
-----------------------------------	--------------------------------	--	---	---	-----------------------------	--

DC Office Status & DC Remarks: Commissioned & Commissioned

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost:
Funds Issued:
Admin. Approved:
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Education - School						
Department : Education (Secondary)						
(23) (3) (1) 10008	12/04/2015 Commissioned	KABARCHHA UCHANA KALAN UCHANA -Block Jind	Upgradation of Govt. High School Kabarchha to 10+2.	Commissioned FC-School Education Education (Secondary)	Commissioned on 09.06.2016	0 0 0 0

DC Office Status & DC Remarks: Commissioned & Commissioned. Upgradation of School Approved. The case submitted to Govt. (Finance Department) for creation of postes on 7.12.2015

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 0
Funds Issued: 0
Admin. Approved: 0
Funds Spent: 0



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre,Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Forest						
Department : Forests						
(24) (1) (1) 17876	11/12/2016 In Progress	JIND JIND JIND -MC Jind	Herbal Park will be maintained irrespective of cost.	In Progress FC-Forests Forests 01/01/2017 31/03/2018	The Herbal Park at Jind is being maintained by the department. Additional budget has been provided for installation of Lights / Poles and making provision for water.	1000000 1000000

DC Office Status & DC Remarks: Commissioned & Amount utilized.

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost:
Funds Issued:
Admin. Approved:
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Health

Department : Health

(25) (1) (1) 10125	24/05/2015 Commissioned	SAFIDON SAFIDON SAFINDO -MC Jind	Upgradation of CHC Safidon to 50 bedded General hospital.	Commissioned FC-Health Health 09/07/2015	Govt. vide letter No. 20/124/2015 -5HBIII dated 09.12.2015 has upgraded CHC-cum-50 bedded Civil Hospital Safidon to 50 bedded Civil Hospital.	0 0 0 0
-----------------------------------	--------------------------------	---	---	---	---	------------------

DC Office Status & DC Remarks: Commissioned & The land area of CHC Safidon is nearly 4.3 Acre. It caters a population of 157000 and its includes PHC Muana, Hatt and 18 Sub Centers. The building of CHC is new. In campus 4 residences for doctor 16 quarter for 3 and 4th class employees available. CHC building is sufficient for running as 50 bedded GEneral Hospital.

Likely Date of Initiation:
Likely Date of Completion:Estimate Cost: 0
Funds Issued: 0
Admin. Approved: 0
Funds Spent: 0

(26) (2) (2) 18443	12/04/2015 Commissioned	ALEWA UCHANA KALAN UCHANA -Block Jind	Up-gradation of CHC Alewa	Commissioned FC-Health Health	Govt. has upgraded PHC Alewa to CHC vide letter No. 20/122/2015-5HBIII dated 16.2.2016.	
-----------------------------------	--------------------------------	--	---------------------------	-------------------------------------	---	--

DC Office Status & DC Remarks: Commissioned & Commissioned.

Likely Date of Initiation:
Likely Date of Completion:Estimate Cost: 59283000
Funds Issued:
Admin. Approved:
59283000
Funds Spent:



Hon'ble Chief Minister's Announcements

Report Type- General

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Health

Department : Health

(27) (3) (3) 18444	12/04/2015 Commissioned	NAGURAN UCHANA KALAN UCHANA -Block Jind	Up-gradation of PHC Naguran.	Commissioned FC-Health Health	Govt. has issued approval of staff creation to open a PHC in village Naguran vide letter No. 20/25/2017-5HBIII dated 07.02.2017.	
-----------------------------------	--------------------------------	--	------------------------------	-------------------------------------	--	--

DC Office Status: Commissioned

Likely Date of Initiation: Estimate Cost: 3390000
Likely Date of Completion: Funds Issued: 3390000
Admin. Approved: 3390000
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Home including Jail

Department : Home

(28) (1) (1) 17983	19/12/2016 Commissioned	Narwana NARWANA NARWANA -Block Jind	Sanction of opening of permanent police Post in village Danoda, provided land is provided by the Village Panchayat free of cost.	Commissioned FC-Home Home	SP/.Jind vide No. 36925-26/W dated 23.05.2017 has intimated that Police Post is already functioning in Village Danoda Kalan since 1998 as unsanctioned post. The State Govt. vide letter No. 16/06/2017-4HG II dated 04.05.2017 has accorded sanction for conversion of temporary police posts Danoda Kalan to permanent police post. Police post is functioning.	
-----------------------------------	--------------------------------	--	--	---------------------------------	---	--

DC Office Status & DC Remarks: Commissioned & Land provided to Police Department and proposal for opening of permanent Police Choki at Danoda sent to Inspector General of Police vide DC office memo no 797/MA dated 20.01.2017

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost:
Funds Issued:
Admin. Approved:
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Irrigation & Water Resources						
Department : Irrigation & Water Resources						
(29) (1) (1) 10131	24/05/2015 Commissioned	SAFIDON SAFIDON SAFINDO -MC Jind	Grant of Rs. 5.00 crore for pavement of drains of Safidon city and Mandi.	Commissioned FC-Irrigation Irrigation & Water Resources 01/05/2016 31/10/2016	A project estimate for making Safidon drain pucca in a length of 3545' and Safidon ditch drain in a length of 7370' pucca amounting to Rs. 7.17 crores has been prepared by Irrigation Department. The STC has approved the project and the Administrative Approval has been received from the Govt.for Rs.717.00 lacs vide Memo No.22/57/2015-41W dated 28.12.2015. The project has been approved in 47th meeting of HSFCB held on 13.01.2016. The work has been completed on 26.10.2016 and an expenditure amounting to Rs. 605 lacs has been made.	67000000 60500000 60500000

DC Office Status & DC Remarks: Commissioned & work completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 0
Funds Issued: 0
Admin. Approved: 0
Funds Spent: 0



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre,Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Power

Department : DHBVNL

(30) (1) (1) 9750	26/12/2014 Commissioned	SAFIDON SAFIDON SAFINDO -MC Jind	Shifting of Electric Lines of 33 KV Sub Station of Hatt and Singhana passing over residential colonies of Safidion City	Commissioned FC-Power DHBVNL 01/02/2015 29/02/2016	The work of shifting of electric line have been completed.	826000 826000
----------------------------------	--------------------------------	---	--	--	---	--------------------------

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 82600000
Funds Issued: 82600000
Admin. Approved:
82600000
Funds Spent: 82600000

(31) (2) (2) 9751	26/12/2014 Commissioned	JIND JIND JIND -MC Jind	Repair/Replacement of old / damaged electric wires in the Jind District	Commissioned FC-Power DHBVNL 01/01/2015 31/05/2016	To ensure continuity of supply, the worn out/old conductor wherever required is replaced on regular basis. However, the old worn out conductor required to be replaced in Jind district identified was 207 KM. the same have been replaced. if any noticed, further will also be replaced.	15000000 15000000
----------------------------------	--------------------------------	----------------------------------	---	--	--	------------------------------

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation:
Likely Date of Completion:
Estimate Cost: 1500000
Funds Issued: 1500000
Admin. Approved: 1500000
Funds Spent: 1500000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Power						
Department : DHBVNL						
(32) (3) (3) 10039	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	Replacement of Electric wire and poles in all 65 villages of Uchana Assembly Constituency.	Commissioned FC-Power DHBVNL 12/04/2015 31/01/2016	The entire quantity of 26 Km worn out conductor identified/noticed have been replaced. work completed.	2000000 2000000
DC Office Status & DC Remarks: Commissioned & Work completed.						Likely Date of Initiation: Estimate Cost: 200000000 Likely Date of Completion: Funds Issued: 200000000 Admin. Approved: 200000000 Funds Spent: 200000000
(33) (4) (4) 10552	24/05/2015 Commissioned	Safidon SAFIDON SAFIDON -Block Jind	Shifting of electric line of 220 KV Sub station Safidon to 33 KV Sub station Safidon from residential area.	Commissioned FC-Power DHBVNL 01/09/2015	The route of line has been visited by DHBVNL Committee & Right of way for shifting the line is not available hence not possible since the location of 33 kV substation is in the center of town. However the conductor of the line has been augmented for enhanced capacity and proper guarding of the line has been done by adding additional poles. Therefore at present the line is safe.	



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Power

Department : DHBVNL

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 308700000
 Likely Date of Completion: Funds Issued: 308700000
 Admin. Approved: 308700000
 Funds Spent: 308700000

(34) (5) (5) 12511	23/05/2016 In Progress	Julana JULLANA JULANA -Block Jind	Additional 10 MVA 33/11 KV Power Transformers at 33 KV S/Stn Village Gautoli.	In Progress FC-Power DHBVNL 31/07/2016 31/03/2017	Sub Station Augmented on 06.02.2017.	9000000
-----------------------------------	-------------------------------	--	---	---	---	---------

DC Office Status & DC Remarks: Commissioned & Work completed.

Likely Date of Initiation: Estimate Cost: 900000000
 Likely Date of Completion: Funds Issued: 900000000
 Admin. Approved: 900000000
 Funds Spent: 900000000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Public Health Engineering

Department : Public Health Engineering

(35) (1) (1) 10127	24/05/2015 Commissioned	SAFIDON SAFIDON SAFINDO -MC Jind	Grant of Rs. 6.20 crore for drinking water supply in Safidon city and rural areas of Safidon Assembly Constituency.	Commissioned FC-Public Health Public Health Engineering	In Safidon constituency 33 works of estimated cost Rs 24.17 crore are in progress. An expenditure of Rs 12.77 crore have been incurred against these estimates. A sum of Rs 7.54 crore was allocated during financial year 2015-16 and 8.08 crore have been allocated for the year 2016-17, for Safidon Constituency.	0 0 0 0
-----------------------------------	--------------------------------	---	---	--	---	------------------

DC Office Status & DC Remarks: Commissioned & work completed.

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost: 75400000
Funds Issued:
Admin. Approved:
75400000
Funds Spent:



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Public Health Engineering

Department : Public Health Engineering

(36) (2) (2) 18446	12/04/2015 Commissioned	DOHANA KHERA UCHANA KALAN UCHANA -Block Jind	Construction of new water works at Dohana Khera	Commissioned FC-Public Health Public Health Engineering 22/05/2015 30/09/2017	An estimate of Rs.163.60 Lakh approved against which work is in progress and expenditure of Rs.93.20 lakh incurred till 31/03/2017. Funds amounting to Rs.33 Lakh allocated during WSSB meeting for clearing pending liabilities. Work has been completed.	16360000 13665000 10300000 9320000
-----------------------------------	--------------------------------	---	--	--	--	---

DC Office Status & DC Remarks: Commissioned & Water Works completed & water supply has been started. The water works is ready for inauguration.

Likely Date of Initiation: 22/05/2017
Likely Date of Completion: 31/08/2017
Estimate Cost: 16360000
Funds Issued: 10300000
Admin. Approved:
13665000
Funds Spent: 9321000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Public Works (B & R)						
Department : Public Works (B & R)						
(37) (1) (1) 10006	12/04/2015 In Progress	UCHANA UCHANA KALAN UCHANA -Block Jind	Construction of PWD Rest House at New Anaj Mandi, Uchana	In Progress FC-PWD(B&R) Public Works (B & R) 01/06/2016 31/05/2017	Work allotted to agency. 75% work completed.	34569000 34569000 17670000 17670000

DC Office Status & DC Remarks: Commissioned & Work Physical completed.

Likely Date of Initiation:	Estimate Cost: 34569000
Likely Date of Completion:	Funds Issued: 17690000
	Admin. Approved: 34569000
	Funds Spent: 17690000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
Head Deptt. : Public Works (B & R)						
Department : Public Works (B & R)						
(38) (2) (2) 10130	24/05/2015 Commissioned	SAFIDON SAFIDON SAFIDON -Block Jind	Grant of Rs. 20.00 Crore for construction and special repair of the roads of Marketing Board and PWD (B&R) New roads of Marketing Board 1 Siwanamal to Bhambhewa Special Repair of PWD B&R Roads:- 1 Jamni to Gangouli, Bhambhewa via Pillu Khera 2 Safidon to Haat via Bagru Kalan, Sarfabad, Anchera Kalan 3 Kalwa to Kalawati, Butani, Haat 4 Gangouli to Haat via Hadwa, Ram Nagar 5 Pillu Khera to Jind Gohana PWD Road Lalit Khera via Dhadouli, Badhtana	Commissioned FC-PWD(B&R) Public Works (B & R) 20/09/2015 09/02/2017	Sr. No.1 - work competed Sr. No.2 - work completed Sr. No.3 - Work completed Sr. No.4 - Work completed Sr. No.5 - Work c0mpleted	172684000 172684000 108584000 108584000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Public Works (B & R)

Department : Public Works (B & R)

DC Office Status & DC Remarks: Commissioned & Work Completed.

Likely Date of Initiation:	Estimate Cost: 15100000
Likely Date of Completion:	Funds Issued: 13472000
	Admin. Approved: 15100000
	Funds Spent: 13472000



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Revenue

Department : Revenue

(39) (1) (1) 10003	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	To upgrade Sub Tehsil Uchana to Sub Division.	Commissioned FC-Revenue Revenue 12/04/2015	Notification has been issued on dated 30-11-2016.	0 0 0 0
-----------------------------------	--------------------------------	---	--	---	--	------------------

*DC Office Status & DC Remarks: Commissioned & Notification issued.*Likely Date of Initiation:
Likely Date of Completion:Estimate Cost: 0
Funds Issued: 0
Admin. Approved: 0
Funds Spent: 0

(40) (2) (2) 10004	12/04/2015 Commissioned	UCHANA UCHANA KALAN UCHANA -Block Jind	To upgrade Alewa Sub Tehsil to Tehsil.	Commissioned FC-Revenue Revenue 12/04/2015	Notification has been issued vide gazette notification no 41- 53/P.A.17/1887/S.5/2016,dated 04-11-2016 and the same has been uploaded on revenue website	0 0 0 0
-----------------------------------	--------------------------------	---	---	---	---	------------------

*DC Office Status & DC Remarks: Commissioned & Notification issued and work started.*Likely Date of Initiation:
Likely Date of Completion:Estimate Cost: 0
Funds Issued: 0
Admin. Approved: 0
Funds Spent: 0



Hon'ble Chief Minister's Announcements

Chief Minister's IT Centre, Haryana

Exclude Deferred Announcement and DC Office Status(Commissioned)

(Rpt.Sr.No.) (G1.Sr.No.) (G2.Sr.No.) Anc. Code	Anc. Date Target Date Deferred Till CM Office Status	Place Constituency Block District	Announcement in Brief	Status Officer Nodal Department Likely Date of Initiation Likely Date of Completion	Action taken by department	(Deptt.) Estimate Cost Admin. Approved Funds Issued Funds Spent
---	---	--	-----------------------	--	----------------------------	---

Head Deptt. : Town & Country Planning & Urban Estate

Department : H.U.D.A.

(41) (1) (1) 16294	15/10/2016 Commissioned	Jind JIND JIND -MC Jind	The under construction stadium in HUDA Sector will be named after "Eklavya".	Commissioned FC- Town & Country P H.U.D.A.	Approval of Hon'ble Chairman HUDA obtained. Accordingly the HUDA Stadium in Sector-9 Jind has been named as "Eklavya HUDA Stadium" and approval has been circulated to quarter concerned vide memo No. UB-A2/46381-85 dt. 15.3.2017.	
-----------------------------------	--------------------------------	----------------------------------	--	--	--	--

DC Office Status: Commissioned

Likely Date of Initiation:
Likely Date of Completion:

Estimate Cost:
Funds Issued:
Admin. Approved:
Funds Spent: